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ESTIMATE RUN 11/08/2011

ESTIMATE SUMMARY 10:20:29

CONTID: C17535         ESTIMATE NO: 0011 PROG 2005

PCN: 17535-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

84TH AVE BRIDGE OVER I-25 PERCENT TIME:

PROJECT NO: FBR0253-209                   

84TH AVE BRIDGE OVER I-25

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 10/28/2011 DATE TIME STARTED 02/24/2011

14290 HILLTOP RD. DATE LET 12/23/2010 DATE WORK BEGAN 02/24/2011

 DATE AWARDED 01/10/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/27/2011 DATE ACCEPTED

LONGMONT CO80504     970/535-4657 DATE NOTICE TO PROCEED 02/24/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,161,903.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,051,589.59 NON-PARTICIPATING 177,645.02

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,329.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.10

CALENDAR DAYS

CALENDAR DAYS

38.02%

5,678,462.45

177,645.02

177,645.02

172,315.67

$

$

$

$

0.00

3,483,440.69

3,483,440.69

39,949.94

3,523,390.63

-95,467.22

0.00

3,427,923.41

0.00

AMOUNT DUE 3,427,923.41 172,315.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 172,315.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

247.0 TIME ALLOW: 601

ORIG TIME ALLOW: 580
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.790

0.000

201-00001  
 

3.200

ACRE

4,000.00000 7,160.001.790

0.00

0010 *Removal of Tree 144.000

0.000

202-00010  
 

144.000

EACH

125.00000 18,000.00144.000

0.00

0015 Removal of Inlet 5.000

0.000

202-00019  
 

5.000

EACH

500.00000 2,500.005.000

0.00

0020 Removal of Manhole 6.000

0.000

202-00021  
 

6.000

EACH

425.00000 2,550.006.000

0.00

0025 Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

4.000

EACH

170.00000 340.002.000

0.00

0030 Removal of Slope and Ditch Paving 292.000

0.000

202-00026  
 

425.000

SY  

4.65000 1,357.80292.000

0.00

0035 Removal of Pipe 2.000

0.000

202-00033  
 

5.000

EACH

1,100.00000 2,200.002.000

0.00

0040 Removal of Pipe 173.000

0.000

202-00035  
 

210.000

LF  

13.00000 2,249.00173.000

0.00

0045 Removal of End Section 9.000

0.000

202-00037  
 

11.000

EACH

95.00000 855.009.000

0.00

0050 *Removal of Delineator 12.000

0.000

202-00090  
 

12.000

EACH

5.50000 66.0012.000

0.00

0055 Removal of Wall 286.000

339.000

202-00155  
 

625.000

LF  

10.00000 6,250.00625.000

3,390.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Concrete Median Cover Material 916.000

0.000

202-00190  
 

1,000.000

SY  

4.00000 3,664.00916.000

0.00

0065 Removal of Sidewalk 252.000

0.000

202-00200  
 

327.000

SY  

6.65000 1,675.80252.000

0.00

0070 Removal of Curb and Gutter 3,070.000

0.000

202-00203  
 

4,400.000

LF  

1.75000 5,372.503,070.000

0.00

0075 Removal of Concrete Curb Ramp 59.000

0.000

202-00206  
 

67.000

SY  

9.50000 560.5059.000

0.00

0080 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

32.000

SY  

9.00000 0.000.000

0.00

0085 Removal of Asphalt Mat 5,316.000

278.000

202-00220  
 

13,172.000

SY  

2.50000 13,985.005,594.000

695.00

0090 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

17,033.000

SY  

1.60000 0.000.000

0.00

0095 *Removal of Pavement Marking 3,768.000

0.000

202-00250  
 

9,866.000

SF  

2.20000 8,289.603,768.000

0.00

0100 *Removal of Ground Sign 7.000

0.000

202-00810  
 

21.000

EACH

82.00000 574.007.000

0.00

0105 Removal of Sign Panel 0.000

0.000

202-00821  
 

6.000

EACH

110.00000 0.000.000

0.00

0110 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

4.000

EACH

225.00000 450.002.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0120 Removal of Concrete Footing 9.000

0.000

202-00900  
 

10.000

EACH

450.00000 4,050.009.000

0.00

0125 Removal of Guardrail Type 3 331.000

0.000

202-01130  
 

566.000

LF  

7.75000 2,565.25331.000

0.00

0130 Removal of Guardrail Type 7 263.000

40.000

202-01170  
 

960.000

LF  

10.50000 3,181.50303.000

420.00

0135 Removal of End Anchorage 2.000

0.000

202-01300  
 

5.000

EACH

250.00000 500.002.000

0.00

0140 Plug Culvert 5.000

0.000

202-04001  
 

5.000

EACH

3,000.00000 15,000.005.000

0.00

0145 *Unclassified Excavation (Complete In Place) 5,087.000

0.000

203-00010  
 

12,954.000

CY  

7.80000 39,678.605,087.000

0.00

0150 Muck Excavation 75.000

0.000

203-00100  
 

2,000.000

CY  

8.25000 618.7575.000

0.00

0151 Structure Backfill (Flow-Fill) 15.000

0.000

206-00065  
 

15.000

CY  

102.88529 1,543.2815.000

0.00

0155 Proof Rolling 2.000

0.000

203-01100  
 

20.000

HOUR

90.00000 180.002.000

0.00

0160 Blading 10.000

0.000

203-01500  
 

80.000

HOUR

90.00000 900.0010.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0165 *Potholing 37.000

0.000

203-01597  
 

80.000

HOUR

185.00000 6,845.0037.000

0.00

0170 *Sweeping (With Pickup Broom) 59.000

14.250

203-01622  
 

200.000

HOUR

135.00000 9,888.7573.250

1,923.75

0175 *Erosion Log (12 Inch) 1,908.000

0.000

208-00002  
 

2,436.000

LF  

4.10000 7,822.801,908.000

0.00

0180 *Erosion Log (20 Inch) 190.000

0.000

208-00009  
 

812.000

LF  

5.50000 1,045.00190.000

0.00

0185 *Silt Fence 2,946.000

200.000

208-00020  
 

7,500.000

LF  

1.00000 3,146.003,146.000

200.00

0190 *Gravel Bag 320.000

24.000

208-00034  
 

344.000

LF  

6.55000 2,253.20344.000

157.20

0195 *Concrete Washout Structure 3.000

0.000

208-00045  
 

6.000

EACH

570.00000 1,710.003.000

0.00

0200 *Storm Drain Inlet Protection 29.000

0.000

208-00050  
 

46.000

EACH

150.00000 4,350.0029.000

0.00

0205 *Vehicle Tracking Pad 8.000

0.000

208-00070  
 

15.000

EACH

2,150.00000 17,200.008.000

0.00

0210 *Removal and Disposal of Sediment (Labor) 441.250

6.500

208-00103  
 

800.000

HOUR

35.00000 15,671.25447.750

227.50

0215 *Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

1,000.000

HOUR

55.00000 440.008.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0220 *Erosion Control Supervisor 152.000

20.000

208-00206  
 

580.000

DAY 

80.00000 13,760.00172.000

1,600.00

0225 *Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

330.00000 330.001.000

0.00

0230 Reset Sign Panel 0.000

0.000

210-00815  
 

6.000

EACH

470.00000 0.000.000

0.00

0235 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

0240 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

1.000

EACH

1,100.00000 0.000.000

0.00

0245 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0250 Adjust Manhole 0.000

0.000

210-04010  
 

3.000

EACH

700.00000 0.000.000

0.00

0255 Modify Structure 1.000

0.000

210-04025  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0256 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

1,557.92000 1,557.921.000

0.00

0260 *Seeding (Native) 1.486

0.000

212-00006  
 

17.000

ACRE

370.00000 549.821.486

0.00

0265 *Soil Conditioning 1.486

0.000

212-00032  
 

9.000

ACRE

2,800.00000 4,160.801.486

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0270 *Mulching (Weed Free) 1.386

0.000

213-00003  
 

17.000

ACRE

420.00000 582.121.386

0.00

0275 *Mulch Tackifier 168.000

0.000

213-00061  
 

3,400.000

LB  

2.10000 352.80168.000

0.00

0280 *Soil Binder 0.250

0.000

213-00100  
 

9.000

ACRE

500.00000 125.000.250

0.00

0285 *Soil Retention Blanket (Special) 415.000

0.000

216-00030  
 

4,388.000

SY  

4.25000 1,763.75415.000

0.00

0290 Herbicide Treatment 0.000

0.000

217-00020  
 

80.000

HOUR

95.00000 0.000.000

0.00

0295 *Prairie Dog Management 1.000

0.000

240-00100  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

0300 Aggregate Base Course (Class 6) 992.000

238.000

304-06007  
 

2,187.000

CY  

18.50000 22,755.001,230.000

4,403.00

0305 *Hot Mix Asphalt (Patching) (Asphalt) 76.820

82.240

403-00720  
 

661.000

TON 

110.00000 17,496.60159.060

9,046.40

0310 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

225.00000 0.000.000

0.00

0315 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

2,810.000

TON 

92.25000 0.000.000

0.00

0320 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,116.820

526.790

403-33841  
 

6,483.000

TON 

51.00000 134,824.112,643.610

26,866.29
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0325 *Concrete Pavement (10-1/4 Inch) 0.000

0.000

412-01025  
 

46.000

SY  

62.00000 0.000.000

0.00

0330 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

117.000

SY  

5.10000 0.000.000

0.00

0335 *Drilled Caisson (18 Inch) 5.000

0.000

503-00018  
 

40.000

LF  

130.00000 650.005.000

0.00

0340 *Drilled Caisson (36 Inch) 6.000

0.000

503-00036  
 

22.000

LF  

275.00000 1,650.006.000

0.00

0345 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

78.000

LF  

200.00000 0.000.000

0.00

0350 Riprap (12 Inch) 23.900

0.000

506-00212  
 

52.000

CY  

42.50000 1,015.7523.900

0.00

0355 Concrete Slope and Ditch Paving (Reinforced) 22.000

0.000

507-00100  
 

22.000

CY  

230.00000 5,060.0022.000

0.00

0360 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

19.000

CY  

370.00000 0.000.000

0.00

0365 18 Inch Reinforced Concrete Pipe (Complete In P lace) 292.000

58.000

603-01185  
 

812.000

LF  

32.00000 11,200.00350.000

1,856.00

0370 24 Inch Reinforced Concrete Pipe (Complete In P lace) 9.000

0.000

603-01245  
 

27.000

LF  

54.00000 486.009.000

0.00

0375 30 Inch Reinforced Concrete Pipe (Complete In P lace) 110.000

0.000

603-01305  
 

110.000

LF  

59.00000 6,490.00110.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0380 36 Inch Reinforced Concrete Pipe (Complete In P lace) 519.000

0.000

603-01365  
 

519.000

LF  

71.00000 36,849.00519.000

0.00

0385 42 Inch Reinforced Concrete Pipe (Complete In P lace) 197.000

0.000

603-01425  
 

197.000

LF  

117.00000 23,049.00197.000

0.00

0390 60 Inch Reinforced Concrete Pipe (Complete In P lace) 900.000

0.000

603-01605  
 

1,012.000

LF  

158.00000 142,200.00900.000

0.00

0391 Added Item (Foot)/ Duromaxx 110.000

0.000

900-00012  
 

110.000

LF  

216.75000 23,842.50110.000

0.00

0395 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

4.000

EACH

1,060.00000 2,120.002.000

0.00

0400 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

1.000

EACH

1,340.00000 0.000.000

0.00

0405 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,790.00000 1,790.001.000

0.00

0410 *36 Inch Reinforced Concrete Pipe (Jacked) 238.000

0.000

603-07360  
 

238.000

LF  

475.00000 113,050.00238.000

0.00

0415 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0420 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00

0425 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0430 Inlet Type D (Special) (10 Foot) 2.000

0.000

604-00511  
 

2.000

EACH

4,300.00000 8,600.002.000

0.00

0431 Inlet Type D (Special) 1.000

0.000

604-00550  
 

1.000

EACH

5,378.69000 5,378.691.000

0.00

0435 Inlet Type D (Special) 0.000

0.000

604-00550  
 

2.000

EACH

4,600.00000 0.000.000

0.00

0440 Inlet Type R  L 5 (10 Foot) 1.500

0.000

604-19110  
 

2.000

EACH

3,200.00000 4,800.001.500

0.00

0445 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

1.000

EACH

4,800.00000 0.000.000

0.00

0450 Inlet Type R  L 10 (10 Foot) 1.500

0.000

604-19210  
 

4.000

EACH

6,600.00000 9,900.001.500

0.00

0455 Inlet Type R  L 10 (15 Foot) 0.000

0.000

604-19215  
 

1.000

EACH

8,500.00000 0.000.000

0.00

0460 Vane Grate Inlet (Double) (10 Foot) 1.000

0.000

604-26010  
 

1.000

EACH

4,900.00000 4,900.001.000

0.00

0465 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

4.000

EACH

2,700.00000 8,100.003.000

0.00

0470 Manhole Slab Base (15 Foot) 4.000

0.000

604-30015  
 

5.000

EACH

3,700.00000 14,800.004.000

0.00

0475 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0480 Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

1.000

EACH

8,200.00000 8,200.001.000

0.00

0485 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

25.000

LF  

26.00000 0.000.000

0.00

0490 *Guardrail Type 7 (Style CA) 250.000

0.000

606-00710  
 

987.000

LF  

62.00000 15,500.00250.000

0.00

0495 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

130.000

LF  

70.00000 0.000.000

0.00

0500 End Anchorage Type 3D 0.000

0.000

606-01340  
 

3.000

EACH

900.00000 0.000.000

0.00

0505 Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

775.00000 0.000.000

0.00

0510 Fence (Plastic) 214.000

0.000

607-11525  
 

500.000

LF  

2.80000 599.20214.000

0.00

0515 *Concrete Sidewalk (6 Inch) 287.000

287.000

608-00006  
 

1,109.000

SY  

32.00000 18,368.00574.000

9,184.00

0520 *Concrete Curb Ramp 24.000

0.000

608-00010  
 

132.000

SY  

125.00000 3,000.0024.000

0.00

0525 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

2,158.000

LF  

11.00000 0.000.000

0.00

0530 *Curb and Gutter Type 2 (Section II-B) 817.000

49.000

609-21020  
 

1,978.000

LF  

12.25000 10,608.50866.000

600.25
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0535 *Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

633.000

LF  

47.00000 0.000.000

0.00

0540 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

141.000

LF  

34.00000 0.000.000

0.00

0545 *Median Cover Material (6 Inch Patterned Concre te) 0.000

0.000

610-00026  
 

7,261.000

SF  

6.25000 0.000.000

0.00

0550 *Delineator (Type I) 0.000

0.000

612-00001  
 

10.000

EACH

17.00000 0.000.000

0.00

0555 *Delineator (Type II) 0.000

0.000

612-00002  
 

5.000

EACH

18.00000 0.000.000

0.00

0560 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,854.000

LF  

7.75000 0.000.000

0.00

0565 *2 Inch Electrical Conduit (Bored) 4,000.000

0.000

613-00206  
 

4,000.000

LF  

7.70000 30,800.004,000.000

0.00

0570 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

1,410.000

LF  

10.85000 0.000.000

0.00

0575 *2 Inch Electrical Conduit (Plastic) 3,958.000

60.000

613-01200  
 

4,018.000

LF  

7.60000 30,536.804,018.000

456.00

0580 *3 Inch Electrical Conduit (Plastic) 183.000

0.000

613-01300  
 

775.000

LF  

11.00000 2,013.00183.000

0.00

0585 *Pull Box (Special) 1.000

0.000

613-07000  
 

2.000

EACH

350.00000 350.001.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0590 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

24.000

EACH

900.00000 1,800.002.000

0.00

0595 *Pull Box (16"x24"x12") 10.000

0.000

613-07026  
 

10.000

EACH

760.00000 7,600.0010.000

0.00

0600 *Wiring 0.000

0.000

613-10000  
 

0.500

L S 

5,000.00000 0.000.000

0.00

0605 *Light Standard Metal (30 Foot) 5.000

0.000

613-34300  
 

9.000

EACH

3,000.00000 15,000.005.000

0.00

0605 MATERIAL ALLOWANCE Light Standard (30') 0.000

0.000EACH

2,433.90000 0.000.000

0.00

0605 MATERIAL ALLOWANCE Light Standard (30') 5.000

0.000EACH

2,433.90000 12,169.505.000

0.00

0610 *Light Standard Foundation 5.000

0.000

613-40010  
 

7.000

EACH

900.00000 4,500.005.000

0.00

0610 MATERIAL ALLOWANCE Concrete Light Pole Base 0.000

0.000EACH

399.00000 0.000.000

0.00

0610 MATERIAL ALLOWANCE Concrete Light Pole Base 2.000

0.000EACH

399.00000 798.002.000

0.00

0615 *Luminaire High Pressure Sodium (250 Watt) 5.000

0.000

613-70250  
 

14.000

EACH

450.00000 2,250.005.000

0.00

0620 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

228.000

SF  

18.00000 0.000.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0625 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

193.000

SF  

22.00000 0.000.000

0.00

0630 *Steel Sign Post (1.75x1.75 Inch Tubing) 0.000

0.000

614-00214  
 

132.000

LF  

16.00000 0.000.000

0.00

0635 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

13.000

EACH

305.00000 0.000.000

0.00

0640 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

650.00000 0.000.000

0.00

0645 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

30.000

EACH

760.00000 0.000.000

0.00

0650 *Pedestrian Push Button 0.000

0.000

614-72860  
 

8.000

EACH

225.00000 0.000.000

0.00

0655 *Loop Detector Wire 108.000

0.000

614-72875  
 

280.000

LF  

11.00000 1,188.00108.000

0.00

0660 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

6.000

EACH

5,500.00000 0.000.000

0.00

0665 *Flashing Beacon 0.000

0.000

614-80000  
 

5.000

EACH

1,900.00000 0.000.000

0.00

0670 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 0.000

0.000

614-81155  
 

1.000

EACH

13,600.00000 0.000.000

0.00

0675 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 0.000

0.000

614-81165  
 

1.000

EACH

2,100.00000 0.000.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0680 *Traffic Signal Light Pole Steel (2-60 Foot Mas t Arm) 0.000

0.000

614-81260  
 

1.000

EACH

30,000.00000 0.000.000

0.00

0685 *Traffic Signal-Light Pole Steel (2-65 Foot Mas t Arm) 0.000

0.000

614-81265  
 

1.000

EACH

31,000.00000 0.000.000

0.00

0690 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

4.000

EACH

1,850.00000 0.000.000

0.00

0695 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

4,400.00000 0.000.000

0.00

0696 Added Item (Lump Sum)/ Test and Reconnect 1.000

0.000

900-00014  
 

1.000

L S 

8,843.62000 8,843.621.000

0.00

0697 Added Item (Lump Sum)/ Pit and Reconnect 1.000

0.000

900-00014  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0698 Added Item (Foot)/ Reset Mule Tape and Tracer W ire 3,650.000

0.000

900-00012  
 

3,650.000

LF  

1.40000 5,110.003,650.000

0.00

0700 *Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

150.000

LF  

6.50000 0.000.000

0.00

0705 *Fiber Optic Cable (Single Mode) (24 Strands) 1,489.000

0.000

614-87424  
 

1,489.000

LF  

4.50000 6,700.501,489.000

0.00

0710 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

185.000

LF  

18.00000 0.000.000

0.00

0715 6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

185.000

LF  

20.00000 0.000.000

0.00
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PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0720 *Detour Pavement 3,928.000

0.000

621-00450  
 

6,470.000

SY  

24.50000 96,236.003,928.000

0.00

0725 *Construction Surveying 0.300

0.000

625-00000  
 

1.000

L S 

28,000.00000 8,400.000.300

0.00

0730 *Construction Surveying (Hourly) 6.000

0.000

625-00001  
 

75.000

HOUR

95.00000 570.006.000

0.00

0735 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

502,000.00000 301,200.000.600

0.00

0740 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

3,000.00000 1,500.000.500

0.00

0745 *Epoxy Pavement Marking 33.000

0.000

627-00005  
 

259.000

GAL 

60.00000 1,980.0033.000

0.00

0746 Pavement Marking Paint (Low VOC Solvent Base) 49.000

0.000

627-00012  
 

100.000

GAL 

32.50000 1,592.5049.000

0.00

0750 *Preformed Plastic Pavement Marking (60 Mils) 0.000

0.000

627-00060  
 

3,507.000

SF  

8.70000 0.000.000

0.00

0755 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

1,241.000

SF  

13.00000 0.000.000

0.00

0760 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

0.000

0.000

627-30327  
 

473.000

SF  

13.00000 0.000.000

0.00

0765 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 0.000

0.000

627-30332  
 

1,192.000

SF  

8.65000 0.000.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0770 *Flagging 1,025.750

148.500

630-00000  
 

2,500.000

HOUR

24.50000 28,769.131,174.250

3,638.25

0775 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

4.000

EACH

550.00000 0.000.000

0.00

0780 *Traffic Control Inspection 79.000

21.000

630-00007  
 

130.000

DAY 

330.00000 33,000.00100.000

6,930.00

0785 *Traffic Control Management 127.000

20.000

630-00012  
 

450.000

DAY 

330.00000 48,510.00147.000

6,600.00

0790 *Uniformed Traffic Control Coordination 20.000

0.000

630-00015  
 

70.000

HOUR

11.00000 220.0020.000

0.00

0795 *Flashing Beacon (Portable) 2.500

0.000

630-80001  
 

5.000

EACH

380.00000 950.002.500

0.00

0800 *Flagging Station Light 1.000

0.000

630-80305  
 

4.000

EACH

110.00000 110.001.000

0.00

0805 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

14.000

EACH

110.00000 440.004.000

0.00

0810 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

20.000

EACH

11.00000 33.003.000

0.00

0815 *Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

65.000

EACH

11.00000 242.0022.000

0.00

0820 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

5.000

EACH

11.00000 0.000.000

0.00
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PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0825 *Construction Traffic Sign (Special) 47.000

0.000

630-80344  
 

94.000

SF  

15.00000 705.0047.000

0.00

0826 Construction Traffic Sign (Special) Faster Sign s Only 41.000

0.000

630-80344  
 

82.000

SF  

27.50000 1,127.5041.000

0.00

0830 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

14,000.00000 28,000.002.000

0.00

0835 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.500

0.000

630-80358  
 

7.000

EACH

2,200.00000 7,700.003.500

0.00

0840 *Drum Channelizing Device 60.000

0.000

630-80360  
 

300.000

EACH

11.00000 660.0060.000

0.00

0845 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

40.000

EACH

11.00000 0.000.000

0.00

0850 Concrete Barrier (Temporary) 1,889.000

0.000

630-80370  
 

5,300.000

LF  

35.00000 66,115.001,889.000

0.00

0851 Added Item (Lump Sum)/ Barrier Fencing 0.500

0.000

900-00014  
 

0.500

L S 

6,000.00000 3,000.000.500

0.00

0855 *Traffic Cone 80.000

0.000

630-80380  
 

300.000

EACH

6.50000 520.0080.000

0.00

0860 *Impact Attenuator (Temporary) 3.500

1.000

630-85010  
 

20.000

EACH

850.00000 3,825.004.500

850.00

0865 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

2.000

EACH

5,500.00000 2,750.000.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0870 *Traffic Signal (Temporary) 1.800

0.030

630-86810  
 

2.000

EACH

40,000.00000 73,200.001.830

1,200.00

0875 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

406,123.000

F A 

1.00000 0.000.000

0.00

0880 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0885 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

19,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A Fuel Cost Adjustment 3,590.750

44.930

700-70016  
 

113,000.000

F A 

1.00000 3,635.683,635.680

44.93

0895 F/A Asphalt Cement Cost Adjustment -1,370.740

0.000

700-70019  
 

91,000.000

F A 

1.00000 -1,370.74-1,370.740

0.00

0900 F/A On-The-Job Trainee 750.000

0.000

700-70021  
 

7,680.000

HOUR

1.00000 750.00750.000

0.00

0905 F/A OJT Colorado Training Program 19.000

65.000

700-70022  
 

5,250.000

F A 

1.00000 84.0084.000

65.00

0910 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0915 F/A Dispute Resolution Board 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Uniformed Traffic Control 23,153.650

3,394.250

700-70034  
 

26,547.900

F A 

1.00000 26,547.9026,547.900

3,394.25
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PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0925 F/A Dewatering 0.000

0.000

700-70035  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0930 F/A Adjust Utilities 7,936.720

0.000

700-70060  
 

12,000.000

F A 

1.00000 7,936.727,936.720

0.00

0935 F/A Furnish & Install Electrical Service 1,953.110

0.000

700-70082  
 

30,000.000

F A 

1.00000 1,953.111,953.110

0.00

0940 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0944 F/A Environmental Health & Safety Management 5,468.530

0.000

700-70589  
 

18,000.000

F A 

1.00000 5,468.535,468.530

0.00

0951 Added Item (Dollar)/ Working time violation on Tuesday 
August 30, 2011

-450.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -450.00-450.000

0.00

CAT 1,828,722.8983,747.824,801,573.16CURRENT AMT0250 $ $ $

CAT NO0300 STRUCTURE ENHANCEMENTS 

0945 *Drilled Caisson (48 Inch) 160.000

0.000

503-00048  
 

312.000

LF  

200.00000 32,000.00160.000

0.00

0946 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000

LF  

1.75000 0.000.000

0.00

0947 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000

SY  

4.00000 0.000.000

0.00

0948 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000

LF  

11.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ENHANCEMENTS 

0949 Median Cover Material (6 Inch Patterned Concret e) 0.000

0.000

610-00026  
 

0.000

SF  

6.25000 0.000.000

0.00

0950 *Pipe Railing 0.000

0.000

514-00000  
 

114.000

LF  

115.00000 0.000.000

0.00

0955 *Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

516.000

LF  

165.00000 0.000.000

0.00

0960 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

436.000

CY  

302.00000 0.000.000

0.00

0965 Precast Concrete Cap (Decorative) (Special) 0.000

0.000

601-26000  
 

4.000

EACH

4,500.00000 0.000.000

0.00

0970 *Cut Stone Veneer 0.000

0.000

601-40005  
 

4,405.000

SF  

26.50000 0.000.000

0.00

0975 *Structural Concrete Stain 0.000

0.000

601-40400  
 

295.000

SY  

1.10000 0.000.000

0.00

0980 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

40,865.000

LB  

0.73000 0.000.000

0.00

0985 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

64.000

LF  

22.00000 0.000.000

0.00

0990 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

116.000

LF  

7.75000 0.000.000

0.00

0995 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

850.000

LF  

13.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ENHANCEMENTS 

1000 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

340.000

LF  

7.60000 0.000.000

0.00

1005 *1 Inch Electrical Conduit (Liquidtight Flexibl e Metal) 0.000

0.000

613-04120  
 

80.000

LF  

43.50000 0.000.000

0.00

1010 *Wiring (Special) 0.000

0.000

613-10010  
 

1.000

L S 

4,400.00000 0.000.000

0.00

1015 *Floodlight 0.000

0.000

613-15000  
 

8.000

EACH

1,750.00000 0.000.000

0.00

1015 MATERIAL ALLOWANCE Flood LIghts 0.000

0.000EACH

399.00000 0.000.000

0.00

1020 *Luminaire (Special) 0.000

0.000

613-16000  
 

8.000

EACH

900.00000 0.000.000

0.00

1025 *Light Standard and Luminaire (Decorative) 0.000

0.000

613-16010  
 

4.000

EACH

27,000.00000 0.000.000

0.00

1030 *Lighting Control Center 1.000

0.000

613-50100  
 

4.000

EACH

2,200.00000 2,200.001.000

0.00

1035 *Light Mast Arm 0.000

0.000

613-74000  
 

8.000

EACH

1,600.00000 0.000.000

0.00

1040 *Prestressed Concrete Box (Depth Greater Than 4 8 
Inches) 

0.000

0.000

618-01996  
 

2,034.000

SF  

44.75000 0.000.000

0.00

1045 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ENHANCEMENTS 

1046 Added Item (Lump Sum)/ Accent Banding 1.000

0.000

900-00014  
 

1.000

L S 

5,432.50000 5,432.501.000

0.00

CAT 39,632.500.00803,285.45CURRENT AMT0300 $ $ $

CAT NO0350 STRUCTURES E-17-ACR 

1001 Drilled Caisson (24 In) Additional length for c aissons 
required due to bedrock depth

0.000

0.000

503-00024  
 

0.000

LF  

9.30000 0.000.000

0.00

1050 *Removal of Bridge 0.330

0.110

202-00400  
 

1.000

EACH

130,000.00000 57,200.000.440

14,300.00

1055 *Structure Excavation 724.000

305.000

206-00000  
 

1,906.000

CY  

14.10000 14,508.901,029.000

4,300.50

1060 *Structure Backfill (Class 1) 548.000

0.000

206-00100  
 

1,566.000

CY  

16.50000 9,042.00548.000

0.00

1065 Structure Backfill (Class 2) 35.000

0.000

206-00200  
 

250.000

CY  

15.65000 547.7535.000

0.00

1070 *Mechanical Reinforcement of Soil 548.000

0.000

206-00360  
 

1,566.000

CY  

11.80000 6,466.40548.000

0.00

1075 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

1080 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

22,000.00000 22,000.001.000

0.00

1085 *Shoring (Area 3) 0.000

1.000

206-01783  
 

1.000

L S 

25,000.00000 25,000.001.000

25,000.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-ACR 

1090 *Shoring (Area 4) 0.000

1.000

206-01784  
 

2.000

L S 

22,000.00000 22,000.001.000

22,000.00

1095 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

547.000

TON 

92.25000 0.000.000

0.00

1100 *Drilled Caisson (24 Inch) 503.400

166.000

503-00024  
 

1,228.000

LF  

62.00000 41,502.80669.400

10,292.00

1101 Drilled Caisson (24 In) Price adjustmen, additi onal 
caisson length due to bedrock

2.800

0.000

503-00024  
 

2.800

LF  

9.30000 26.042.800

0.00

1105 *Drilled Caisson (54 Inch) 151.710

45.500

503-00054  
 

310.000

LF  

195.00000 38,455.95197.210

8,872.50

1106 Drilled Caisson (54 In) Added caisson length du e to 
bedrock depth

7.000

0.000

503-00054  
 

7.000

LF  

29.25000 204.757.000

0.00

1110 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

152.000

CY  

230.00000 0.000.000

0.00

1115 Bridge Drain 2.000

0.000

513-00600  
 

4.000

EACH

3,000.00000 6,000.002.000

0.00

1120 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

3,362.000

SY  

12.20000 0.000.000

0.00

1125 *Concrete Sealer 0.000

0.000

515-00400  
 

861.000

SY  

6.15000 0.000.000

0.00

1130 Bridge Expansion Device (0-4 Inch) 84.000

0.000

518-01004  
 

258.000

LF  

135.00000 11,340.0084.000

0.00
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PCN: 17535-BID    ESTIMATE RUN 11/08/2011

PROJECT: FBR0253-209                   ESTIMATE NO: 0011
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-ACR 

1135 Concrete Class D (Bridge) 550.250

0.000

601-03040  
 

1,514.000

CY  

302.00000 166,175.50550.250

0.00

1140 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,792.000

SY  

1.10000 0.000.000

0.00

1145 *Reinforcing Steel (Epoxy Coated) 127,040.000

0.000

602-00020  
 

320,580.000

LB  

0.73000 92,739.20127,040.000

0.00

1150 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

596.000

LF  

80.00000 0.000.000

0.00

1155 *1 Inch Electrical Conduit 43.000

0.000

613-00100  
 

83.000

LF  

22.00000 946.0043.000

0.00

1160 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,578.000

LF  

7.75000 0.000.000

0.00

1165 *Wiring 0.000

0.000

613-10000  
 

0.500

L S 

5,000.00000 0.000.000

0.00

1170 *Photoelectric Cell 0.000

0.000

613-50010  
 

2.000

EACH

54.00000 0.000.000

0.00

1175 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 0.000

0.000

613-72150  
 

2.000

EACH

870.00000 0.000.000

0.00

1180 *Prestressed Concrete Box (Depth Greater Than 4 8 
Inches) 

10,676.750

0.000

618-01996  
 

28,471.000

SF  

44.75000 477,784.5610,676.750

0.00

1180 MATERIAL ALLOWANCE Girders x 4 0.000

0.000SF  

34.26000 0.000.000

0.00
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PCN: 17535-BID    ESTIMATE RUN

PROJECT: FBR0253-209                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 STRUCTURES E-17-ACR 

1180 MATERIAL ALLOWANCE Girders x 10 0.000

0.000SF  

34.26000 0.000.000

0.00

CAT 1,016,939.8584,765.002,669,867.34CURRENT AMT0350 $ $ $

CAT NO0351 WALL E-17-CW 

1185 Removal of Wall 1,466.000

1,051.000

202-00160  
 

4,136.000

SF  

2.90000 7,299.302,517.000

3,047.90

1190 *Ground Nailed Wall 893.000

0.000

504-06100  
 

2,233.000

SF  

27.75000 24,780.75893.000

0.00

1190 MATERIAL ALLOWANCE nails, cement, misc. hardwar e 1,330.000

0.000SF  

10.90200 14,499.661,330.000

0.00

1195 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

2.000

CY  

190.00000 0.000.000

0.00

1200 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

85.000

CY  

370.00000 0.000.000

0.00

1205 *Structural Concrete Stain 0.000

0.000

601-40400  
 

120.000

SY  

1.10000 0.000.000

0.00

1210 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

8,973.000

LB  

0.73000 0.000.000

0.00

1215 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

60.000

LF  

54.00000 0.000.000

0.00

1220 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

53.000

LF  

21.00000 0.000.000

0.00

CAT 46,579.713,047.90116,825.44CURRENT AMT0351 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0352 WALL E-17-CX 

1225 Removal of Wall 1,428.000

937.000

202-00160  
 

5,256.000

SF  

2.90000 6,858.502,365.000

2,717.30

1230 *Ground Nailed Wall 744.000

0.000

504-06100  
 

1,889.000

SF  

27.75000 20,646.00744.000

0.00

1230 MATERIAL ALLOWANCE nails, plates, cement, misc.  
hardware

0.000

0.000DOL 

1.00000 0.000.000

0.00

1230 MATERIAL ALLOWANCE Nails, plates, cement, misc.  
hardware

1,144.999

0.000SF  

10.90200 12,482.781,144.999

0.00

1235 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

2.000

CY  

190.00000 0.000.000

0.00

1240 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

75.000

CY  

370.00000 0.000.000

0.00

1245 *Structural Concrete Stain 0.000

0.000

601-40400  
 

120.000

SY  

1.10000 0.000.000

0.00

1250 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

8,377.000

LB  

0.73000 0.000.000

0.00

1255 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

60.000

LF  

54.00000 0.000.000

0.00

1260 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

82.000

LF  

21.00000 0.000.000

0.00

CAT 39,987.282,717.30107,001.36CURRENT AMT0352 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0353 WALL E-17-CY (NE) 

1265 *Structure Excavation 1,767.000

0.000

206-00000  
 

1,767.000

CY  

14.10000 24,914.701,767.000

0.00

1270 *Structure Backfill (Class 1) 6,660.000

0.000

206-00100  
 

6,660.000

CY  

16.50000 109,890.006,660.000

0.00

1275 *Mechanical Reinforcement of Soil 4,295.000

0.000

206-00360  
 

4,295.000

CY  

11.80000 50,681.004,295.000

0.00

1280 *Shoring (Area 5) 0.000

0.000

206-01785  
 

1.000

L S 

79,000.00000 0.000.000

0.00

1281 Shoring (Area 5) Modified 1.000

0.000

206-01785  
 

1.000

L S 

39,500.00000 39,500.001.000

0.00

1285 *Geomembrane 1,895.000

0.000

420-00000  
 

1,895.000

SY  

4.00000 7,580.001,895.000

0.00

1290 *Block Facing 9,035.000

0.000

504-04410  
 

9,035.000

SF  

11.10000 100,288.509,035.000

0.00

1295 Concrete Slope and Ditch Paving 15.400

17.200

507-00000  
 

32.600

CY  

190.00000 6,194.0032.600

3,268.00

1300 *Bikeway Railing (Steel) 0.000

0.000

514-01040  
 

330.000

LF  

40.00000 0.000.000

0.00

1305 Concrete Class D (Wall) 234.430

0.000

601-03050  
 

234.430

CY  

370.00000 86,739.10234.430

0.00

1310 *Structural Concrete Stain 0.000

0.000

601-40400  
 

660.000

SY  

1.10000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:20:29

CUMULATIVE
AMOUNT

CAT NO0353 WALL E-17-CY (NE) 

1315 *Reinforcing Steel (Epoxy Coated) 32,533.000

0.000

602-00020  
 

32,533.000

LB  

0.73000 23,749.0932,533.000

0.00

1320 *Bridge Rail Type 7 (42") 340.000

0.000

606-10742  
 

340.000

LF  

80.00000 27,200.00340.000

0.00

1325 *Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

252.000

LF  

56.50000 0.000.000

0.00

1330 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

1.000

EACH

3,000.00000 0.000.000

0.00

CAT 476,736.393,268.00586,900.39CURRENT AMT0353 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BE BID ITEMS 

1335 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

41,500.00000 41,500.001.000

0.00

1336 Added Item (Dollar)/ Project Cell phones 693.000

99.000

900-00006  
 

2,450.000

DOL 

1.00000 792.00792.000

99.00

1340 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

28,000.00000 28,000.001.000

0.00

1345 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

CAT 74,792.0099.0076,450.00CURRENT AMT0450 $ $ $

$ 3,523,390.62177,645.02$9,161,903.14$CURRENT AMTPROJECT TOTAL


